2009-Pay-2010 Assessment/Tax Billing Cycle - Adams County - Updated Wed 9/16/09

ID Date Type | Task Name ‘ Actual/Projected | Actual/Projected | Required Finish ‘ Resource ‘ OnTime [2008 [2009 [2010 [2011
Start Date Finish Date Date Name Status  [JIFIMIAM[J[J]AISIOINID]J [FIMIAIM]J[J[A[SIOINID[J [FIMIAIMIJ[J[A[SIOINID]J [FIMIA
0 2009-Pay-2010 Assessment/Tax Billing Cycle - Adams County NA NA NA H
1 Actual Submit 2008-pay-2009 real and personal property data to DLGF/LSA Wed 10/1/08 Tue 1/6/09 Wed 10/1/08 Assessor 0 w
2 Actual Validate all 2008 sales disclosures and submit data to DLGF/LSA Wed 1/7/09 Wed 8/26/09 Mon 3/2/09 Assessor o 3/2,
3 Projected County submits workbook and ratio study Thu 8/27/09 Mon 11/2/09 Mon 5/18/09
4 Projected Conduct and approve county ratio study Tue 11/3/09 Mon 11/16/09 Mon 6/1/09 DLGF
5 Projected Apply trending factors, review assessed values, and deliver final AV to Auditor Tue 11/17/09 Wed 12/16/09 Wed 7/1/09 Assessor 0
6 Projected Apply deductions and exemptions Thu 12/17/09 Wed 1/13/10 Wed 7/29/09 Auditor
7 Projected Submit TIF Neutralization forms (if applicable) Thu 12/17/09 Wed 1/13/10 Wed 7/29/09 Auditor
8 Projected Review and approve TIF Neutralization Thu 1/14/10 Fri 1/15/10 Fri 7/31/09 DLGF
9 Projected Certify net assessed values to DLGF Mon 1/18/10 Mon 1/18/10 Mon 8/3/09 Auditor 0
10 Projected Prepare data extract files and submit 2009-pay-2010 real and personal property to Thu 12/17/09 Thu 3/18/10 Thu 10/1/09 Assessor 0‘ 1} / -
11 Projected Prepare Form 15 data and submit to DLGF Fri 3/19/10 Mon 4/19/10 Mon 11/2/09 Assessor o‘ @ 11/2
12 Projected Adopt budgets, levies and rates Tue 6/2/09 Mon 11/2/09 Mon 11/2/09 Local Units 0‘ 11/2
13 Projected File budgets with County Auditor Tue 11/3/09 Wed 11/4/09 Wed 11/4/09 Local Units 0‘ @ 11/4
14 Projected Advertise adopted rates (TAB Rate Chart) Thu 11/5/09 Thu 11/19/09 Thu 11/19/09 Auditor 0‘ & 1119
15 Projected Work unit budgets, levies, rates, and certify county budget order Fri 11/20/09 Mon 2/15/10 Mon 2/15/10 DLGF 0‘ : 2/15
16 Projected Prepare abstract and tax duplicate, and submits 2009-pay-2010 tax billing data to Tue 2/16/10 Mon 3/15/10 Mon 3/15/10 Auditor 0 & 3/15
17 Projected Publish tax rates - 1st advertisement Tue 3/16/10 Mon 3/22/10 Mon 3/22/10 Treasurer H
18 Projected Publish tax rates - 2nd advertisement Tue 3/23/10 Mon 3/29/10 Mon 3/29/10 Treasurer E
19 Projected Publish tax rates - 3rd advertisement Tue 3/30/10 Mon 4/5/10 Mon 4/5/10 Treasurer H
20 Projected Prepare and mail tax bills Tue 4/6/10 Fri 4/23/10 Fri 4/23/10 Treasurer 0 & 4/23
21 Projected Tax billing lead time - spring installment Fri 4/23/10 Mon 5/10/10 Mon 5/10/10
22 Projected Tax bills due - spring installment Mon 5/10/10 Mon 5/10/10 Mon 5/10/10 0 @ 5/10
23 Projected Make spring property tax distribution Tue 5/11/10 Wed 6/30/10 Wed 6/30/10 Auditor 0 6/30
24 Projected Tax billing lead time - fall installment Wed 6/30/10 Wed 11/10/10 Wed 11/10/10
25 Projected Tax bills due - fall installment Wed 11/10/10 Wed 11/10/10 Wed 11/10/10 0 @ 1110
26 Projected Make fall property tax distribution Thu 11/11/10 Fri 12/31/10 Fri 12/31/10 Auditor 0‘ 12/31
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Note: Tasks in BOLD have statutory deadlines.




